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FOOTBall PRaCTiCe aT GRahaM PaRK, 1988 (PhOTO By DaviD GRahaM)
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Chapter 1 | INTRODUCTION

Introduction and purpose
after several years of discussions about how to create a shared vision for the 

future of Graham Park, Olmsted County decided in the fall of 2017 to begin 

a master planning process. Graham  Park has long served  the residents of 

Rochester, Olmsted County, and the surrounding region as a productive 

community asset,  hosting thousands of events and  activities that  have 

attracted hundreds of thousands of attendees to the site. yet Graham Park 

remains an underutilized asset that has the potential to become a vibrant 

multi-use campus used year-round. The County aims to transform Graham 

Park into a self-sustaining regional destination, showcasing the Graham 

arenas, a new multi-use arena and expo facility, and a festival park. 

in order to inform the Plan, a feasibility study of opportunities to 

enhance facilities at the Park was prepared by Conventions, Sports and 

leisure international (CSl) prior to the start of the Master Plan. CSl’s 

recommendations, numerous stakeholder meetings, sessions with Park staff, 

and discussions with the County Board form the foundation of the Graham 

Park Master Plan, which will help to guide the Park’s development over the 

next 10+ years.

park Description
The nearly 60-acre parcel is owned by Olmsted County, which is also 

responsible for operating the complex, with the exception of the four City of 

Rochester-operated Graham ice arenas.  The ice complex has over 100,000 

square feet of year-round usable space for both dry floor events and skating. 

The Rochester youth hockey association and Rochester high school hockey 

programs rent ice time. 

in addition to the four Graham ice arenas, the Park offers eight flat floor event 

halls, six dirt/multi-purpose equestrian and livestock event facilities, a 2,500-

seat covered grandstand, and an Rv campground. These diverse venues can 

house many functions including, but not limited to, weddings, graduations, 

Existing Uses at Graham Park
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auctions, trade shows, concerts, and farmers’ markets. While some of the 

event facilities throughout the Park have been well maintained throughout 

the years, others are in various stages of disrepair and/or experience limited 

usage throughout the year.

Graham Park is home to the largest annual event in Olmsted County, the 

Olmsted County Fair, which typically attracts 155,000 to 165,000 attendees 

per year. 

regional Context
Graham Park is conveniently situated along Broadway avenue about a mile 

east of hwy 52/Hwy 63, along Hwy 14 as it passes through Rochester, and 

just a mile south of downtown. in 1919, the grounds were donated by Dr. 

Christopher Graham, whose interests in health, farming, and education 

motivated his creation of the park. a century later, Graham Park is perfectly 

positioned to fulfill 

its founder’s intent as a place that fosters an appreciation for agriculture, 

celebrates innovation, and gathers people together to learn from one other.  

Graham Park now sits at a nexus of urban and rural, with the Destination 

Medical Center (DMC) and Downtown Rochester to the north nestled into 

the farmland of southeastern Minnesota. Dr. Graham’s mission and the 

park’s 

position as an urban-rural link that gathers people together combine to give 

Graham Park the potential to provide valuable learning opportunities and 

experiences that unite the important tenets of health, food, and agriculture 

all in one place.

Figure 1.1  Graham Park: A Nexus
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Figure 1.2  Graham Park Regional Location
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Figure 1.3  Graham Park Site Location
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existing Conditions
Graham Park’s 60-acre site is home to 19 structures. The Graham arenas 

are due for over $5 million in investment as a result of years of deferred 

maintenance. The Park’s Capital improvement Program (CiP) has begun to 

address maintenance and improvements to certain other buildings throughout 

the Park, namely the Park’s frequent rentals: the 4-h building, Building 35 

(industrial Building), and Building 31 (Floral hall). 

The integrity of the grandstand was assessed in 2014, prompting structural 

repairs to meet the minimum standard of safety. Debate exists over the 

grandstand’s merit as a historic structure. if preserved, it will likely require 

structural stabilization, some seat replacement, remediation for lead paint, and 

other cosmetic repairs in the near future. The grandstand is used roughly four 

times/year.

The lawn east of the grandstand is used during large events, including 

the County Fair’s tractor pull and demolition derby, but is otherwise 

unprogrammed. a geothermal field connected to the Graham arenas lies 

beneath a portion of the lawn, parallel to the grandstand. No structures can be 

built over the field.

Other than the lawn, green space in the park is minimal, although there is a 

grove of mature trees south of 15th Street behind the 4-h building, and some 

small, sparsely planted lawn areas adjacent to the buildings along Fairgrounds 

ave. Most of the Park is bordered by a thin buffer of trees.

The Rv campground north of 14th Street has 58 water and electric hookups 

that allow it to host participants in events and shows, but it is not open for 

camping the remainder of the year. its size more than meets the needs of 

current uses such as the County Fair, but it is too small for anything with a 

larger camping demand, like large equine shows. The park is not staffed to 

allow for the campground to be open to the general public year-round, and it 

would not likely turn a profit if it were.

County Sheriff & Graham Park operations facilities adjoin the park to the east 

and include an office building, maintenance buildings, and storage. The Park 

and Fair Board offices are also housed in this area. The Sheriff's operations are 
being evaluated, and proposals have been made to relocate in the next five 

years. The previous highway Shop, currently used as a maintenance/storage 
building, is a historic WPa building that merits preservation through 

renovation or retrofit if the Sheriff's operations no longer have use for it. 

The Park contains several surface parking lots. The northwest lot and a portion 

of the central lot are rented for use as a “park and ride”. During major hockey 

tournaments or other large events, parking can be an issue around the Graham 

arenas but is otherwise adequate. Graham Park is one of several sites identified 

in the Rochester Comprehensive Plan as a possible location for a future transit/

mobility hub that would serve the Destination Medical Center (DMC), and 

other downtown commuters. The rail line just to the east of the Park is 

currently active, but would provide an ideal route for a transportation 

connector and/or regional trail in the future.

The agricultural buildings west of the Graham arenas, including the Bovine 

Building, Miracle of Birth, Dairy Barn, horse Barn, and storage buildings, are 

proposed to be consolidated into a single new multi-use arena/expo building.

The Grandstand and Lawn

The Historic WPA Highway Shop Building

The 4-H Building and Oak Grove

The Campground
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Figure 1.4  Graham Park Master Plan
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 Chapter 2 | MASTER PLAN

master plan elements
Facilities

The Graham arenas will continue to anchor the park’s southeast corner, but several new facilities in the master plan 

create activity nodes throughout the park that expand the types of events and programming that the park can offer. The 

master planning process identified key desired features, including the multi-use arena and expo center to replace the fair’s 

agricultural buildings, a permanent venue for the Rochester Farmers’ Market, and a play area to allow the park to serve a 

more meaningful daily role in the community. If the Sheriff’s operations to the east relocate, a Food hub to complement the 

local agriculture-based program of the Farmers’ Market could be located in the retrofitted historical highway Shop. New 

facilities are also proposed to support the festival park, including restrooms and an entry building to facilitate ticketed 

events. in the future, the Park or adjoining County property may also house a transit/mobility hub that will offer direct access 

to the DMC. 

Programming

The Master Plan looks at how Graham Park could transform over the next 10+ years, expanding the Park’s draw, while 

maintaining the current uses for which it is known: hockey at the Graham arenas, the Olmsted County Fair, and other 

community events. New and improved facilities are proposed to make the Park flexible to accommodate a wider range of 

activities and types of gathering. The Master Plan envisions a park that serves as a hub of activity, where the community 

comes together at all different scales, every day of the year for play dates, tournaments, weddings, pop-up gardens, seasonal 

festivals, food trucks, auctions, trade shows, concerts, Farmers’ Markets, antique shows, the County Fair, and youth hockey.

Parking

Parking, of course, is a key amenity that serves the diverse programs offered. The Master Plan strategically locates parking 

lots near each facility, but keeps them along the outer edges of Graham Park. This approach supports safety by removing cars 

from core activity zones so that they do not conflict with pedestrians.

Circulation

While vehicular access is important, circulation proposed in the Master Plan focuses on people, not cars.  For this reason, the 

Plan includes improvements to Fairgrounds avenue and a portion of 15th Street that make them flexible, shared-use streets. 

This type of street feels more like a plaza and allows the through routes to be closed to traffic during events, which improves 

safety and also makes the Park a friendlier and more pleasant environment for pedestrians. 

The Plan also proposes narrowing 14th Street, which will aid in reducing traffic speeds and allow for the creation of a tree 

trench or boulevard to the south that will collect and treat stormwater from a new parking lot and buffer the Park from the 

road.
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1 2 G R a h a M  Pa R K  M a S T e R  P l a N

phasing
in order to finance improvements to the entire Park and ensure that projects make sense and do not interfere with one 

another, the Master Plan suggests four project phases. These phases are not intended to prohibit development if conditions 

become favorable to proceed; rather, they are recommendations based on current knowledge and projected momentum.

Phase 1 | Graham Arenas

addressing the deferred maintenance in the Graham arenas will assure their continued use for hockey and arena space 

for other users. These investments are intended only to keep the arenas operational, and are not considered upgrades. The 

facility is working to avoid fee increases and would like to keep hockey affordable and accessible for Rochester families.
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Figure 1.5  Phase 1 | Graham Arenas
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1 4    G R a h a M  Pa R K  M a S T e R  P l a N

Figure 1.6  Phase 2 | A New Arena/Expo Building
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1 5    C h a P T e R  2  |  M a S T e R  P l a N

Shared-use Road Examples (3) Paved RV Campground Example Outdoor Dining

Pop-up Garden

Phase 2 | Arena/Expo Building

This second phase focuses on rounding out the south side of Graham Park as an activity node that functions as a destination 

throughout the year. The driving feature of the second phase is a new arena/expo building. This 83,800 sf +/- facility is 

paired with a corral to support livestock, horse, and other animal shows and sales. a new parking lot along 16th Street 

serves visitors to both the arena/expo and Graham arenas. Paving a portion of the Rv campground next to the Park & 

Ride as a secondary project in Phase 2 adds an additional revenue source to the park (leasable parking) and reduces the 

likelihood that park & ride patrons will need to park in the central lot, which allows more dedicated parking for the new 

expo facility and Graham arenas.

The arena/expo building is intended to have two separate flat floor spaces that can be joined to form a single large arena if 

desired. animal-focused events are best suited to the western arena, adjacent to the corral. Trucks with trailers can circulate 

around the corral to unload animals right into the arena through a dedicated entrance. a staging area with truck and trailer 

parking is located west of the corral. 

a new restaurant is proposed on the eastern edge of the arena/expo building, conveniently situated to serve both park 

visitors and the general public. a well-designed plaza with decorative paving, plantings, lighting, seating, and a potential 

water or fire feature connects the space between the arena/expo restaurant and Graham arena entrances. The restaurant 

has outdoor dining space, which will liven up the streetscape along a newly renovated Fairgrounds avenue. This shared-

use street will be plaza-like, with restricted vehicular circulation during events. Facade improvements along Graham 3 are 

suggested to make the environment more attractive and comfortable to pedestrians. landscape screening, public art, mural 

work, and/or decorative lighting would all improve the space, making it a desirable destination for those beyond event 

attendees.

The lot north of Graham 3 could be transformed into a pop-up garden during 

the summer months with the addition of overhead lighting, movable seating, 

and landscaping.  With only minor improvements, the pop-up garden could 

be a lively and vibrant place for expo attendees or other visitors to gather and 

enjoy food and drinks from food trucks parked on arena Drive, or takeout 

from the restaurant. 
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1 6 G R a h a M  Pa R K  M a S T e R  P l a N

Phase 3 | Farmers’ Market

Phase 3 focuses on activating the northern portion of Graham Park and 

connecting the north and south destinations using a shared-use road that 

provides safe and comfortable passage between the two. The key feature 

of Phase 3 is a new, permanent location for the Rochester Farmers’ Market. 

The open air covered pavilion allows visitors to stroll along a central corridor 

with vendors on either side, ensuring that there are “no bad stalls.”  The 

market provides space for 100 vendors, and each vendor has a parking spot 

adjacent to their stall, allowing for convenient loading and unloading. Others 

can use the vendor parking when the market is not in session. One corner 

of the market has enclosed offices alongside the central corridor where 

visitors can redeem Farmers' Market Nutrition Program (FMNP) vouchers/
coupons and get information. a plaza space on the southwest corner of the 

market can be set up with moveable seating, where market-goers can enjoy 

food, beverages, and music while the market is in session. The market 

pavilion can be rented out when it is not reserved for the Rochester Farmers’ 

Market, so it can host outdoor receptions, craft fairs, antique markets, food 

and beer festivals, or other events in need of covered space.  The Rochester 

Farmers’ Market can use Floral hall and the industrial Building for a more 

comfortable environment in the winter.

a new parking lot on the south side of 14th Street will provide parking 

adjacent to the market. a tree trench between the street and the lot will treat 

stormwater, create an attractive buffer, and make for a striking entry to the 

park. a new restroom for the park will be located south of the market, 

adjacent to a new programmable plaza space. The plaza is sized to 

accommodate a hockey rink in the winter, which could serve as a focal point 

for a winter festival. in nicer weather, the plaza could be set up as an urban 

fair, with a carousel, artist designed mini golf, or a ferris wheel as temporary 

attractions throughout the summer. Food trucks could be parked along the 

north or south edges of the plaza, and the space could be set up as a pop-up 

garden for outdoor dining and lawn games. The programmable plaza is a 

space with dozens of possible configurations, and is intended to activate the 

north side of the park throughout the year and complement the market.

Phase 3 also works to connect this new northern destination with the 

southern activity node established in Phase 2 by extending the shared-use 

road concept north along the full length of Fairgrounds ave. This move ties 

the two ends of the park together aesthetically, and provides a comfortable, 

safe route for pedestrians and cyclists. improvements to Fairgrounds avenue 

enable the park to function better during busy events like the Fair. The 

portion of 15th Street south of the industrial Building is also proposed to 

become a shared-use road. This move helps to control access to the park 

interior and creates an additional space that can be programmed during the 

fair. 

The plaza spaces between Fairgrounds avenue and its adjacent buildings 

also receive attention in this phase, in order to make them more attractive for 

rentals and accommodating to large crowds. Of particular note is the space 

between Floral hall and the industrial Building, which is well-suited to 

become a striking outdoor plaza.

Shared-use Road and Plaza Improvements

Off-season Market Use

Open Air Farmers’ Market
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Figure 1.7  Phase 3 | Farmers’  Market
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Artist-designed Mini Golf in the Programmable Plaza

Roller Skating in the Programmable Plaza

Temporary Attractions in the Programmable Plaza

Destination Play Area

Phase 4 | Destination Play, Seating Knoll, and the Great Lawn

Phase 4 addresses the west half of Graham Park, which has more of a passive 

program than the eastern half.  its large open field is used during the fair for 

staging, demo derby, tractor pull, and midway rides, but is less intensively 

used than other park areas during the rest of the year, which is why it is slated 

for this later phase. 

One of two primary features in Phase 4 is a destination play area next to 

the market, which will help Graham Park to play a bigger part in the daily 

lives of Rochester residents by attracting families and visitors throughout 

the week. The destination play area complements the farmers’ market 

and programmable plaza to cement the north side of Graham Park as a 

vibrant community gathering place that serves Rochester and surrounding 

neighborhood residents. 
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Figure 1.8  Phase 4 | Destination Play, Seating Knoll, and Great Lawn
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Seating Knoll with Stepped Seating

Gateway Festival Entry Building

Knoll as Seasonal Attraction

Concerts on the Great Lawn

The second main feature of Phase 4 is a seating knoll that replaces the 

grandstand structure. The grandstand that exists now will likely require 

significant investment in order to remain safe in the coming decades. 

its skewed angle on the site also relates poorly to surrounding uses. The 

proposed seating knoll retains the area’s function as a place to watch large 

events— it has stepped seating for 300 and grass seating for 700 more— 

but it adds value to the park as a low maintenance feature that can be used 

throughout the year. landform like the knoll creates an inviting surface for 

play and lounging, while the stepped seating can be programmed seasonally 

as an attraction when it’s not being used for events. The knoll is positioned 

to complement the 4.7 acre Great lawn. Together, they can accommodate 

crowds of over 15,000 for large outdoor concerts and festivals with a stage 

set up facing the knoll. Temporary fencing in key locations would help 

to delineate the boundary during ticketed events. a new entry building 

between the parking lot and the knoll would facilitate secure entry and exit. 

a 1/3 mile path skirts the Great lawn, forming a convenient walking loop. 

additional improvements in Phase 4 are dependent on circumstances 

related to parking and programming. if, after Phases 1-3 are implemented, 

Graham Park still requires camping hookups for the Fair or other events, the 

campground should address stormwater and add additional buffers and 

landscaping. Otherwise, it may make sense to expand/ formalize the area as a 

surface parking lot. improvements to the campground parcel are contingent 

on the site’s potential to be chosen as the location for a new transit/mobility 

hub to serve the DMC and other downtown commuters. in order to avoid 

investing in the site only to have those dollars be lost to redevelopment, 

improvements to the campground should only be made once the future of 

the transit/mobility hub is clear. The following pages describe the transit/

mobility hub in greater detail.
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Over time, as additional parking facilities get constructed and multi-modal 

transportation options expand, the central parking lot is intended to 

transition away from use as parking. The lot is well positioned as a festival 

plaza and central commons for the park. improvements to the asphalt lot 

should aim to create a dynamic gathering space for visitors, while preserving 

its ability to be used for festivals like the Olmsted County Fair. Pavement 

could be painted, creative lighting installed, and surfaces like astroturf could 

be brought in to help transform the plaza. This new commons could feature 

temporary art installations or a large-scale permanent art piece as attractions, 

along with a playful water feature like a field of bubbler fountains to activate 

the space.

Creative Lighting and Painted Pavement

Fountain-side Seating 

Interactive Art Pieces as Attraction

Bubbler Fountains

7.c.a

Packet Pg. 81

A
tt

ac
h

m
en

t:
 G

ra
h

am
P

ar
kM

as
te

rP
la

n
  (

31
49

 :
 R

es
o

lu
ti

o
n

: 
A

p
p

ro
ve

 G
ra

h
am

 P
ar

k 
M

as
te

r 
P

la
n

)



2 2    G R a h a M  Pa R K  M a S T e R  P l a N

future Development
The northeast corner of Graham Park includes potential uses that are reliant on the interests of other entities, which makes 

planning for this area uncertain. This master plan explores two possibilities for future developments that may occur, based 

on current knowledge and planning.

A Potential Transit/Mobility Hub

The most transformative potential development is the creation of a transit/mobility hub on site.  Planning 2 Succeed (P2S), 

Rochester’s 2040 Comprehensive Plan, has identified an area that includes Graham Park as a mixed-use node with bus rapid 

transit service to and from downtown along both Broadway and 3rd avenue. Based on current estimates that indicate a 

desire for 1,000-2,000 spaces, this facility would include a multi-story parking structure with associated vehicular circulation 

and queuing. The building would likely include ground-level daily retail like a coffee shop, dry cleaners, pharmacy, or day 

care, in addition to park operations offices and storage. The mobility hub concept includes amenities for bike commuters 

as well as ride-share and transit users, to offer a wide range of options for travelers. The rail corridor that borders Graham 

Figure 1.9  Future Development | A Potential Hub for Food & Transit
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Parking (future office or housing)

Parking (future office or housing)

Parking (future office or housing)

Ground-level Retail

2 3    C h a P T e R  2  |  M a S T e R  P l a N

Park to the northeast may eventually transition into a transit connector 

corridor and/or multi-use trail, with access directly to downtown, which 

makes this a prime location. Given projections about future advances in 

automated vehicles, recent construction of parking structures has focused 

on the potential for the buildings to undergo adaptive reuse when fewer 

parking spaces are required. With the size of the proposed parking structure 

and the area’s designation as a mixed-use hub, adaptive reuse could be 

seen as a sensible investment. an example of a parking building planned for 

adaptive reuse is shown in Figure 1.7. The building is designed with a facade 

that can seamlessly transition from garage ventilation to windows for offices 

or apartments. Story heights are taller than those in a traditional parking 

ramp, which makes them suitable for office or housing in the future. Floors 

are flat, rather than sloped, and the ramps between levels comprise a smaller 

footprint than those in a traditional parking structure, leaving more habitable 

space. Construction costs for this type of parking building could be 20-25% 

above traditional construction.

The activity and bustle of a mobility hub would be a complementary addition 

to Graham Park, which could provide recreation and relaxation opportunities 

for commuters, programs and events for community gathering, and fresh 

foods and locally produced goods for purchase from the market. if residential 

or office uses were to transition into the mobility hub in the future, the 

increased presence of people on site would bring even more energy to the 

park. 

Figure 1.10  Example of a Parking Building Built for Adaptive Reuse- the 84.51o Centre in Cincinnati, OH (courtesy Gensler)
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Graham Park Food Hub

• Food Hall market

• Food Truck Court

• Outdoor Dining

• Incubator space for food-based
start-ups with processing,
distribution, & business
development resources

• Office and co-working spaces







Food Hall

(historic retrofit 
of WPA building)

Building 1421 
Repurposed

2 4 G R a h a M  Pa R K  M a S T e R  P l a N

Figure 1.11  What is a Food Hub Figure 1.12  Historic Retrofit of WPA Building into Food Hall & Potential Food Hub

A Potential Food Hub

Graham Park is positioned in a key location between downtown 

Rochester and southeastern Minnesota. The region is known for 

agriculture and food processing, things that could be showcased and 

celebrated at Graham Park through the inclusion of a food hub.

By allowing small and medium-sized farms to pool and distribute 

their produce from a central location, this new destination would 

help to connect local farming operations with Rochester buyers like 

restaurants, grocery stores, small businesses, schools, and institutions. If 
the County Sheriff's operations relocate, the old WPa highway shop 

could be retrofitted into a collection and distribution center with a 

dining/market component. This “Food hall” would be the face of the 

Food hub, showcasing what’s in season, selling merchandise, and 

providing a place for people to come sample and buy locally grown, 

harvested, and produced goods and products. 

Building 1421 could be re-purposed to serve the Park, Farmers’ Market 

and Food hub, providing offices for their operations, co-working space, 

and potential incubator space for local food-based start-ups. Resources 

for branding, advertising, prep, processing, and distribution could all be 

located on-site. 

West of the food hall, an open air dining space and food truck court 

connects to Fairgrounds avenue, the Farmers’ Market, and the rest of 

Graham Park. Once built, the Food hub and Farmers’ Market would truly 

be a destination for residents and an attraction for visitors. a conceptual 

plan of the food hub is shown below. The facility will need to be 

coordinated with the design and layout of the potential transit/mobility 

hub. 
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Historic Retrofit Examples for the Food Hall Food Truck Court and Outdoor Dining Examples
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Figure 1.13  Potential Stormwater Treatment Locations

Tree Trench

Tree Trench

Dry Pond or 
Raingarden

Dry Pond or 
Raingarden

Raingarden

Raingarden

Rock Trenches/
Raingardens

Cisterns

Cisterns

Raingardens

infiltration 
Basin
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stormwater treatment
hR Green, inc. prepared a drainage analysis report in 2014 that 

gave recommendations on best management practices (BMPs) 

for stormwater treatment in the park. Many of these suggestions 

remain compatible with the proposed development of Graham 

Park. investments in stormwater detention and treatment should 

be integral to the features in each phase of the project. Figure 

1.10 provides suggested locations of potential BMPs and can 

be used as a guide, but should not be considered absolute. 

Stormwater treatment requirements should be studied and BMPs 

designed specific to each phase of construction.
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Figure 1.14  Setup of the Olmsted County Fair
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olmsted County fair
The park’s new features all work in different ways to support the Olmsted County Fair during its weeklong run. The southern 

portion of the park is devoted to agriculture, with the new arena/expo building housing the Miracle of Birth Center and 

animal shows. Graham 3 can also host shows and displays. Trucks and trailers can load animals directly into the arena near 

the corral, and then park in the southwest quadrant. This area is also used as staging for tractor pull, demo derby, and other 

event setup. The seating knoll can hold up to 1,000 people for these large events. The Midway is in the center of the park, 

and has space for smaller rides on the great lawn and heavier rides on the festival plaza. During the Fair, Fairgrounds avenue 

is closed to vehicular traffic and is transformed into a vendor promenade. Gathering spaces along the east of the park offer 

more intimately-scaled gathering where visitors can rest, enjoy food and drink, and take in smaller performances or other 

fair programming. The Farmers’ Market can still run during the Fair, with market-goers receiving free parking until 10 am, and 

paying for parking after that. Once the Market is finished, it can be transformed into the Beer Garden. The programmable 

plaza can serve as an extension of the beer garden, with a variety of lawn games and additional gathering space. Traveling fair 

workers can stay in the campground for the foreseeable future.
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 Chapter 3 | IMPLEMENTATION

Implementation
Securing funds for the multi-use expo is a critical step in helping jump-start 

the overall vision (the preferred concept) for Graham Park.  To finance the 

multi-use expo, Olmsted County is currently seeking general obligation 

bonds from the State of Minnesota for $10 million, with Olmsted County 

matching the $10 million with County funds for an estimated $20,932,000 

in overall improvements.  Separate from the State of Minnesota request, the 

Olmsted County Board has approved some reinvestment projects as part of 

its Capital improvement Plan (CiP), such as updating windows, bathrooms, 

and water/sewer infrastructure for portions of the facilities at Graham Park.

From the onset of the master planning process, a major objective was to 

demonstrate how Graham Park could beome a self-sustaining entity. To that 

end, the vision for Graham Park must be rooted in the economic drivers of 

revenue generators (e.g., new leasable space, event programs, restaurant 

space, and advertisement), while balancing ongoing expenditures (e.g., 

operations and maintenance and capital improvements). To achieve this 

objective a financial model was developed to provide an outlook of any 

long-term financial shortfalls. 

2 9    C h a P T e R  3  |  i M P l e M e N TaT i O N
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phase loW enD hIgh enD

Phase 1 (2019-2020) $12,965,633 $13,582,841

Phase 2 (2021-2025) $30,039,333 $33,742,911

Phase 3 & 4 (2026-2030+) $12,911,058 $14,502,875

TOTAL $55,916,023 $61,828,627

financial model framework
it is important to recognize the financial model is not an exact budget 

analysis. The purpose of the model is to identify any trends or red flags. For 

example, the tool is helpful in identifying the “order of magnitude” of financial 

impacts if future revenue is not aligned with anticipated expenditures. The 

model can also be predictive; for example, if revenues are increased the 

model can document the reduction in the gap. The final outputs predict the 

time horizon for when Graham Park begins to generate positive revenue 

streams to offset expenditures; demonstrating Graham Park’s ability to be a 

self-sustaining entity.

Financial Model Assumptions

The model’s projections are categorized into three financial planning 

elements: expenditures, revenues, and operation and maintenance needs 

(O&M). These projections are built on a series of assumptions and what we 

know today. These assumptions are discussed throughout this section and 

summarized into three time horizons, which are consistent with the preferred 

concept’s staging plan:

 » Phase 1 (2019 – 2020)

 » Phase 2 (2021 – 2025)

 » Phase 3 & 4 (2026 – 2030+)

The model can be refined over time and adjusted to include additional 

information as it becomes available.

expenditures
in general, expenditures are considered capital improvements. This includes 

large investments, such as the multi-use expo, Graham arena upgrades, 

and capital costs associated with the preferred concept (e.g., parking lots, 

public space improvements and structures). Respectfully, the largest capital 

improvement is the multi-use expo. a $20.9 million cost estimate has been 

used for this model. This cost combined with the capital improvements 

associated with the Graham Park vision could range between $56 and 62 

million over the next ten years (see Table 3.1). 

summary of fI-
nanCIal moDel 

assumptIons

 » assumes $56 to $62 
million in capital costs 
over the next 10+ years              
(Phases 1 – 4).

 » The low end estimate is 
based on 2018 construction 
cost estimates.

 » The high end estimate is 
based on 2018 construction 
cost estimates and a 2.35% 
annual inflation rate.

 » Capital costs associated 
with the preferred concept 
are based on planning-level 
estimates.

 » includes investments 
(approximately $5 million 
in repairs and deferred 
maintenance) to the 
Graham arenas (Phase 1).

 » Does not include long-
term lifecycle costs/needs 
for the multi-use expo and 
elements associated with 
the preferred concept.

 » Does not include the future 
transit hub ($32.75 million) 
that is being considered by 
the City of Rochester.

 

Table 3.1  |  Expenditures by Phases
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plan element CapItal Cost

Arena/Expo Building $20.9 million

Core Facilities $11.1 million

Community Park $4.5 million

Additional Site/ Streetscape Features $4.0 million

Miscellaneous (e.g. stormwater, utility upgrades) $2.5 million

Soft Costs (20% of construction cost) $8.6 million

Contingency (10% of construction cost) $4.3 million

TOTAL $55.9 million

Capital Cost Assumptions

Capital costs were based on 2018 planning-level estimates (see Table 3.2). 

The range in cost represent two ends of the spectrum (see Table 3.1). The 

low end estimate is based on 2018 construction cost estimates and applied 

to all capital improvements over the course of the ten year time horizon. The 

high end estimate includes a 2.35 percent annual inflation rate. The inflation 

rate was applied to the capital improvements and compounded for their 

anticipated year of construction. This approach demonstrates an “order of 

magnitude” for future financial planning efforts. advancing the Graham Park 

vision will require additional engineering and design that will lead to more 

refined cost estimates.

Lifecycle Assumptions

it is important to recognize the model does not take into account future 

life-cycle needs. For example, at some point in time (50+ years) the multi-

use expo will need a new roof or heating, ventilation, and air conditioning 

(hvaC) upgrades. These types of life-cycle costs should be considered as part 

of the County’s long-term financial plans. however, the model has taken into 

account approximately $5 million in repairs and deferred maintenance costs 

for the Graham arena. 

 

Table 3.2  |  2018 Planning Level Cost Estimates
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annual average By year mInImum maxImum

Phase 1 (2019-2020) $751,267 $828,891

Phase 2 (2021-2025) $1,881,267 $2,291,391

Phase 3 & 4 (2026-2030+) $1,931,267 $2,391,391

Annual Average $1,713,767 $2,089,307

operation and maintenance (o&m) 
O&M is defined as the day-to-day activities (e.g., mowing, contract services, 

general maintenance, cleaning, and staffing) that keep the campus running, 

while maintaining the grounds and facilities in a “state of good repair.”  

General O&M Assumptions

Over time each phase will require a different level of O&M needs on an 

annual basis (see Table 3.3). The variation in O&M needs are tied to the 

various capital improvements being planned over the next ten years. it is 

assumed O&M needs will significantly increase once the multi-use expo is 

implemented in Phase 2. however, the level of O&M needs for this facility 

are unknown until the programs and events are better defined. To help 

address these unknowns, the model includes planning-level estimates 

based on similar facilities and industry standards (see Table 3.4). The ten year 

O&M needs may range between $20.5 and $25.0 million (see Table 3.4). Key 

assumptions behind this range are summarized below.

Staffing Assumptions

The O&M assumptions include additional staffing to program and coordinate 

events. For example, the preferred concept introduces a number of new 

programs, such as programmable open space (e.g., food trucks and pop-up 

events) and a farmers market. The multi-use expo will also require larger 

coordination in scheduling and attracting new events. adding new staff (one 

to two employees) to coordinate these efforts will help support Graham 

Park’s long-term prosperity and has been included in the O&M assumptions.

State Bonding Assumptions

The O&M assumptions include an annual debt service for a $10 million State 

Bond request. This assumes an annual payment of $650,000 to $825,000 over 

the course of 20 years (starting in 2021). Once the bond is paid in full, these 

dollars can be reallocated to offset other expenditures and O&M needs. a 

number of factors can influence the annual payment, including interest rates 

and current markets. 

summary of o & m 
assumptIons

 » assumes additional staff 
(e.g. an event planner) 
will be needed to help 
coordinate and plan for 
events when the multi-
use arena/expo building is 
operational (Phase 2 and 
beyond).

 » Current O & M streams 
stay consistent for existing 
facilities (Phases 1 – 4). 

 » includes estimated O & 
M costs associated with 
the preferred concept 
and multi-use expo             
(Phases 2 – 4).

 » includes debt service for 
a 20-year bond starting in 
2021.

Table 3.3  |  Annual Average O & M Estimates by Phase
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phase mInImum maxImum

Phase 1 (2019-2020) $1,502,535 $1,657,783

Phase 2 (2021-2025) $9,406,338 $11,456,957

Phase 3 & 4 (2026-2030+) $9,656,338 $11,956,957

TOTAL $20,565,211 $25,071,696

annual average By year mInImum maxImum

Existing Annual O&M for Graham Park $750,000 $830,000

Preferred Concept & Arena/Expo

General Repairs and Maintenance $50,000 $62,500

General, Administrative & Other $50,000 $62,500

Landscaping $100,000 $125,000

Utilities $100,000 $125,000

Marketing and Promotion $30,000 $37,500

Contract Services $100,000 $125,000

Staffing (1 employee)* $50,000 $70,000

TOTAL $1,780,000 $2,231,500

Table 3.5  |  Total O & M Estimates by Phase

Table 3.4  |  Annual O & M Estimates

* Assumes one new staff member in Phases 1 and 2, and two new staff members in Phases 3 & 4
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revenue
Reliable revenue streams will play a large part in helping offset capital 

improvements, debt service, and annual O&M needs. The multi-use 

expo and new programs associated with the preferred concept bring 

new opportunities to generate revenue outside the current revenues 

associated with today’s facilities. Some of the larger ideas include a 

restaurant and sponsorship/advertisements rights. These opportunities 

could serves as some of Graham Park’s largest revenue generators. 

if these opportunities are realized, Graham Park has the ability to 

generate $2.8 to $3.5 million in annual revenue starting in Phase 2 (see 

Table 3.6). Overall, the multi-use expo and the preferred concept has 

the ability to generate $26.6 to $32.9 million between Phase 1 and 4 

(see Table 3.7). Some of the key assumptions for these projections are 

summarized below.

Sponsorships/Advertisement Assumptions

Precedent examples of similar size facilities have generated $300,000 

to $1,000,000 in annual sponsorships and advertisements. Some 

examples have included beverage rights, also known as “pouring 

rights” which grants a sole provider to sell their beverages (e.g. 

Coca-Cola© or Pepsi©). Based on these precedent examples, the 

revenue projections assume an annual increase in sponsorships or 

advertisement dollars between $350,000 and $500,000.  

Restaurant Assumptions

The preferred concept has introduced space for a 2,000 +/- square foot 

restaurant. leasing the space could serve as a reliable revenue stream, 

in addition to opportunities to enter into a lease agreement that 

includes profit sharing. This is a common model used by local agencies 

across the nation. a local example includes the Minneapolis Parks and 

Recreation Board (MPRB) that has a profit sharing agreement with 

four restaurants (i.e., Sea Salt, Tin Fish, Bread & Pickle, and Sandcastle). 

as part of the lease agreement, each restaurant shares 12 percent 

+/- of their profits. The profits are used by the MPRB to offset capital 

improvements and O&M needs for the park where the restaurant is 

located.

The revenue assumptions assume a similar model that would generate 

approximately $84,000 to $120,000 in annual profit sharing, and 

$35,000 to $45,000 in an annual lease agreement. 

Parking Assumptions

The preferred concept has taken into consideration the appropriate 

amount of parking to serve future events and programs. in many 

cases, large events present opportunities for parking fees. The revenue 

projections have assumed a nominal fee ($5 to $10) will be charged 

for fair parking.   This is a common practice for many event centers and 

sporting areas; however, it is not necessarily a large revenue generator.  

The projections assumes anywhere from $60,000 to $120,000 in 

parking revenue on an annual basis.

summary of revenue 
assumptIons

 » assumes the current revenue streams 
will stay consistent and there will be 
no increases in fees or rental rates to 
current programs and events. 

 » assumes new revenue will be 
generated by the multi-use expo and 
through the programmable plaza 
spaces. These programs include a 
farmers’ market, outdoor ice rental, 
food trucks, and pop-up events (e.g., 
art market).

 » assumes a nominal fee will be 
charged during the fair to park. Phases 
3 & 4 also assume an increase in park-
and-ride users.

 » assumes the multi-use expo will 
provide new opportunities for 
advertisements, sponsorships or 
naming rights. This also assumes small 
grants are obtained to help offset 
some of the capital costs. 

 » assumes the restaurant space will be 
leased on an annual basis, in addition 
to a revenue share agreement. 

 » assumes the grandstand/festival 
space will attract two new large 
events on an annual basis starting in 
Phase 3/4.

 » assumes the multi-use expo facility 
will generate enough revenue to 
offset a $10 million bond over the 
next 20 years.
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revenue phase 1 
(2019-2020)

phase 2 
(2021-2025)

phases 3 & 4
(2026 -2030+)

Current Revenue Streams (baseline) $1,700,000 $4,250,000 $4,250,000

Future Programs $0 $111,000- 
$148,000

$3,253,750- 
$4,083,000

Parking $122,388- 
$171,343

$305,970- 
$611,940

$385,455- 
$705,440

Advertisements, Sponsorships, & 

Grants
$0 $2,250,000- 

$3,500,000
$2,250,000- 
$3,500,000

Restaurant $0 $600,000- 
$828,000

$600,000- 
$828,000

Large Events $0 $0 $90,000- 
$135,000

Multi-use Arena/Expo Building $0 $3,250,000- 
$4,125,000

$3,250,000- 
$4,125,000

TOTAL $1,822,388- 
$1,871,000

$10,766,970- 
$13,462,940

$14,079,195- 
$17,626,440

annual average By year mInImum maxImum

Phase 1 (2019-2020) $911,194 $935,672

Phase 2 (2021-2025) $2,153,394 $2,692,588

Phase 3 & 4 (2026-2030+) $2,815,839 $3,525,288

Annual Average $2,222,379 $2,746,727

New Programs Assumptions

The preferred concept provides a wealth of opportunities for new programs. This 

includes programmable space for a farmers market, pop-up events and food trucks. 

These elements are important to Graham Park’s vision; however, they will not serve 

as large revenue generators from a financial perspective. The projected fees for 

these new programs are consistent with the City of Rochester’s vendor handbook.

Programs that have the potential to generate larger revenue streams will be tied to 

the multi-use expo, grandstands, sponsorships/advertisement and the restaurant. 

Table 3.6  |  Annual Revenue Estimates

Table 3.7  |  Total Revenue Estimates
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findings
Based on the financial model’s results, the Graham Park vision has a projected shortfall or gap of $49 to $54 million after 

its full implementation in the year 2030 (see Table 3.8). however, anticipated revenue levels are expected to offset this 

funding shortfall within ten years (see Table 3.9). This assumes new and reliable revenue streams are created to offset 

expenditures, while still meeting long-term O&M needs. The financial gap could be softened through innovative funding 

mechanisms (e.g., grants and public-private partnerships) or other revenue streams generated through the County (e.g., 

taxes). The financial model has assumed stronger public-private partnerships. For example, the larger revenue generators 

being proposed are associated with sponsors, advertisement sales, and restaurant agreements. The financial model has not 

tested other public resources beyond a $10 million bond and a $10.9 million County contribution. Other public financing 

mechanisms should be explored as potential options to soften the gap. 

if the revenue assumptions used for this study are realized, Graham Park has the potential to become a positive revenue 

generator shortly after its implementation – emphasizing its ability to be a self-sustaining entity. This will require an 

aggressive approach in building stronger public-private partnerships and attracting larger events/programs tied to the 

multi-use expo. 

Overall, the Graham Park vision is a significant investment that will require a more detailed financial plan. Findings 

throughout this effort should be used to help demonstrate the “order of magnitude” when assessing long-term financial 

needs. in some respect, the findings presented throughout this study are not uncommon when assessing a large capital 

investment that requires significant resources up front. The financial model can be become smarter when comparing 

potential revenue streams with capital investments and long-term O&M needs. Ongoing financial planning should consider 

the following:

 » long-term lifecycle needs and schedules.

 » The terms and conditions in securing a capital bond. 

 » Future events associated with the multi-use expo.

 » Building stronger public-private partnerships.

 » identfying staff to program events.

phase
revenue expenDIture o & m total

mInImum maxImum mInImum maxImum mInImum maxImum mInImum maxImum

Phase 1 

(2019-2020)
$1,822,388 $1,871,343 $12,965,633 $13,582,841 $1,502,535 $1,657,783 -$12,645,780 -$13,369,280

Phase 2 

(2021-2025)
$10,766,970 $13,462,940 $30,039,333 $33,742,911 $9,406,338 $11,456,957 -$28,678,701 -$31,736,928

Phase 3 & 4 

(2026-2030+)
$14,079,195 $17,626,440 $12,911,058 $14,502,875 $9,656,338 $11,956,957 -8,488,201 -$8,833,391

TOTAL $26,668,553 $32,960,723 $55,916,023 $61,828,627 $20,565,211 $25,071,696 -$49,812,681 -$53,939,599

Table 3.8  |  Graham Park Financial Projections by Phase
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fInanCIal plan mInImum sCenarIo

year revenue assumptIon CapItal Cost anD o & m DIfferenCe

2031 $2,815,839 $53,939,599 $51,123,760

2032 $2,815,839 $49,192,493 $46,376,654

2033 $2,815,839 $44,445,386 $41,629,547

2034 $2,815,839 $39,698,280 $36,882,441

2035 $2,815,839 $34,951,173 $32,135,334

2036 $2,815,839 $30,204,066 $27,388,227

2037 $2,815,839 $25,456,960 $22,641,121

2038 $2,815,839 $20,709,853 $17,894,014

2039 $2,815,839 $15,962,747 $13,146,908

2040 $2,815,839 $11,215,640 $8,399,801

2041* $3,465,839 $6,468,533 $3,002,694

2042 $3,465,839 $1,071,427 $2,394,412

2043 $3,465,839 $4,325,680 $7,791,519

fInanCIal plan maxImum sCenarIo

year revenue assumptIon CapItal Cost anD o & m DIfferenCe

2031 $3,525,288 $53,939,599 $50,414,311

2032 $3,525,288 $48,022,920 $44,497,632

2033 $3,525,288 $42,106,241 $38,580,953

2034 $3,525,288 $36,189,562 $32,664,274

2035 $3,525,288 $30,272,882 $26,747,594

2036 $3,525,288 $24,356,203 $20,830,915

2037 $3,525,288 $18,439,524 $14,914,236

2038 $3,525,288 $12,522,844 $8,997,556

2039 $3,525,288 $6,606,165 $3,080,877

2040 $3,525,288 $689,486 $2,835,802

2041* $4,350,288 $5,227,194 $9,577,482

2042 $4,350,288 $11,968,873 $16,319,161

2043 $4,350,288 $18,710,552 $23,060,840

Table 3.9  |  Graham Park Financial Projections Post 2030

* Assumes Bond is Paid

* Assumes Bond is Paid
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